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Run date

Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 056 Date: 21-Jul-2010 Wednesday

Approved Date:

Shift Hours: 07:00 AM 06:00 PM Break: 00:30 Over Time: 02:30

Const Calendar Day: 316

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny Day

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 07/21/10, Wednesday – Sunny Day (around 65 – 90 F)

·Jim Devey from Team China (METS) sent the e-mail to me, asked the missing shims locations at 5W/6W
splice and also sent me the Punchlist for OBG Shipment 3.

·Went over John Vincent’s e-mail – for Tuesday’s Barrier Teleconf. With Team China – To understand
New Barrier design & fabrication in China.

· Finalized response letter for Submittal # 1673 – Erection Plan – Bike Path Bracket Erection Plan.

·Printed and studied the materials for East End Global Tolerance Meeting this afternoon at 4:00PM
including Floorbeam diaphragm flatness & CB19 tolerance, etc issues.

·Attended 4:00PM East End Global Tolerance Meeting with team China until 5:45PM.

·Talked to Bob about the meeting.

* Worked 2.5 hours OT today (07/21/10, Wednesday)
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